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ONEIDA COUNTY 
ONEIDA COUNTY SEWER DISTRICT 

 
Status Report No. 10 

 
Issued:  November 19, 2008 

 
Report Period:  September 27, 2008 to November 7, 2008 

 
Consent 
Order 

Schedule A 
Item No. 

Action Item NYSDEC 
Submission 

Deadline 

Progress during Reporting Period 
(noted in BOLD) 

Pending Activity over the next 30 Days 

1 Penalty 
 
Environmental Benefit Project (EBP). 

 - $120,000 paid to NYSDEC on 7/13/07. 
 
- EBP has been identified and approved by 
NYSDEC (trail head parking lot at BOCES). 

- $30,000 of the penalty to be applied to the 
EBP. 

- Construction by Town/County forces of 
parking area and connecting trail began in 
May 2008. 

- Parking lot and connecting trail paved June 
2008.   

- Ribbon cutting held 7/15/08. 

- Item completed. 
 
- With the exception of some minor 
landscaping to be performed by BOCES 
students, this item is completed. 

2 Transmit Consent Order to 
municipalities. 

 - Consent Order mailed to municipalities on 
7/19/07. 

- Item completed. 

3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Inflow/Infiltration Offset Plan. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

January 7, 2008 - Kick off meeting w/ NYSDEC on 7/17/07. 
- Consultant team coordination. 
- Meeting w/representatives from Town and 
Village of New Hartford. 

- Workshop No. 1 and No. 2 held on 10/3/07 
and 10/25/07. 

- Draft Plan reviewed w/County on 11/19/07. 
- Plan submitted to NYSDEC on 1/4/08 for 
review and comment. 

- Steering Committee has provided input with 
the development of a roll-out plan of 
implementation to the communities. 

 
- NYSDEC review comments received on 
2/21/08. 

- County and Consultant will continue to 
coordinate with affected communities re:  
Offset Plan implementation. 
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3 (cont.) 
 
 

Inflow/Infiltration Offset Plan. 
 
 

- Draft plan revised and re-submitted to 
NYSDEC on 3/13/08. 

 
- County and Consultant met with Planning 
Boards from Whitestown (T), New Hartford 
(T), and New Hartford (V), Paris (T), and 
Whitesboro (V) regarding implementation of 
the Offset Plan. 

- Offset Plan approved by NYSDEC on 
4/2/08. 

- Offset Plan distributed to municipalities on 
April 4, 2008. 

- Offset Plan Amendment (Amendment 1) Re:  
Sewage flows of existing connection, 
submitted to NYSDEC on 4/24/08. 

- Amendment 1 approved by NYSDEC on 
5/19/08. 

- Revised Offset Plan with Amendment 1 
distributed to municipalities on September 
26, 2008. 

 
 
 

4 New connections must satisfy 5:1 
Inflow/Infiltration removal offset. 

Through permit 
compliance. 

- Consultant team continues to work toward 
identifying potential “quick hit” projects that 
will reduce I/I and create credits for 
development projects. 

- This work is being coordinated with Item 8 
and the field work being conducted under 
Item 11. 

 

5 
 
 
 
 
 
 
 
 
 
 

Flow Management Plan. December 5, 2007 - Data (record drawings, operating data) 
furnished by County to Consultant Team. 

- Site inspections conducted by Consultant 
Team. 

- Preliminary Wet Weather Operating Plan 
submitted to Oneida County for review and 
comment. 

- Draft WPCP Capacity Analysis report being 
prepared. 

- Workshop conducted on 10/18/07 to discuss 
Wet Weather Operating Plan and WPCP 
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5 (cont.) Capacity Analysis. 
- Flow Management Plan, WPCP Capacity 
Analysis, and Wet Weather Operating Plan 
submitted to NYSDEC on 12/7/08. 

- Review Meeting with NYSDEC held 4/1/08. 
- Wet Weather Operating Plan approved by 
NYSDEC on 5/12/08. 

- Flow Management Plan approved by 
NYSDEC on 6/5/08. 
- Revised WPCP Capacity study incorporating 
NYSDEC review comments submitted to 
NYSDEC on 9/22/08. 

 
 
 
 
 
 
 
 
 
 

6 Intermunicipal Sewer Overflow 
Response Plan (SORP). 

November 7, 2007 - Workshop held September 11 with 
municipal sewer system operators. 

- Draft SORP prepared. 
- Draft SORP sent to municipal sewer system 
operators on October 10 for review/comment. 

- 2nd workshop held with operators on October 
19 to review draft SORP and to receive 
comments. 

- SORP revised and submitted to NYSDEC 
for review/comment on 10/26/07. 

- SORP comments received from NYSDEC 
on January 18, 2008. 

- SORP revised and re-submitted to NYSDEC 
on 2/15/08. 

- SORP accepted by NYSDEC on 3/12/08. 

- Item completed. 
 

7 Implement SORP. 30 days after receipt 
of NYSDEC review 

comments. 

- SORP roll-out meeting with communities 
held 4/1/08. 

- Continued use during overflow events. 

8 
 
 
 
 
 
 
 

Interim Remedial Measures Plan(s) 
 
(a) Temporary Treatment Alternatives - 
 Sauquoit Creek Pump Station 

overflow. 
 
 
 

January 7, 2008  
 
- Kick-off meeting w/NYSDEC held 9/13/07. 
- Site inspection of pump station on 9/13/07. 
- Data furnished by County to Consultant 
Team. 
- Meeting held with County 10/1/07. 
- Technical Memorandum submitted to 
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8 (cont.)  County on 10/16/07. 
- Alternatives Development meeting with 
County on 10/30/07. 

- Elements of the report reviewed by County 
during December 2007 workshop. 

- Study submitted to NYSDEC on 1/4/08. 
- Study approved by NYSDEC on 5/12/08. 
 
 

8 (cont.) (b) Interim I/I Reduction Plan  - Numerous site inspections of municipal 
sewers. 

- Phone calls and meetings with sewer system 
operators. 

- Outline prepared for Interim Plan.  
- List of potential “quick fix” projects 
developed. 
- Draft Plan submitted to NYSDEC on 1/4/08 
- Review meeting with NYSDEC scheduled 
for 4/1/08. 
- Modification to draft plan implementation 
schedule submitted to NYSDEC on 5/23/08. 

- Plan approved by NYSDEC on 6/5/08. 

 

9 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Intermunicipal Agreements and/or 
other legal instruments. 

November 7, 2007 - Being coordinated by Special Counsel to the 
County. 

- Technical memo re: proposed Sewer Use 
Local Law amendments submitted to 
NYSDEC on 11/5/07. 

- Continued coordination between Oneida 
County and NYSDEC legal counsel. 

- Response to NYSDEC comments re:  Sewer 
Use Ordinance sent 1/7/08. 

- Approval letter from NYSDEC received 
3/18/08 Re:  Proposed Sewer Use Ordinance 
revisions. 

- Proposed Sewer Use Ordinance revisions 
sent to USEPA for review on 3/24/08. 

- USEPA is reviewing the proposed Sewer 
Use Ordinance amendments. 
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9 (cont.) - Approval letter received from EPA 4/15/08, 
Re:  Proposed Sewer Use Ordinance 
Revisions. 

-Proposed revisions to Sewer Use Ordinance 
submitted to the Board of Legislator’s on 
5/29/08. 

- Proposed revisions to the Sewer Use 
Ordinance were presented to the Board of 
Legislators at its July 16, 2008 meeting. 

- Sewer Use Ordinance revisions adopted by 
the Board of Legislators on July 30, 2008-  
Sewer Use Ordinance revisions filed with the 
Department of State on August 14, 2008 
which will be the effective date of the 
ordinance. 

10 Finalize legal instruments. 30 days after receipt 
of NYSDEC review 

comments. 

  

11 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Plan of Study July 11, 2010 - Draft Work Plan being prepared for 
submission to NYSDEC. 

- Draft Flow Metering Plan has been updated 
and is ready for submission to NYSDEC for 
review and comment. 

- System map developed that identifies 
municipal connections to OCSD interceptor. 

- Workshop conducted on 10/18/07 to discuss 
Work Plan. 

- Draft Flow Monitoring Work Plan submitted 
for review by County on 12/30/07. 

- Consultant is continuing to develop the 
Work Plan for the full Plan of Study. 

- Flow Monitoring Work Plan submitted to 
NYSDEC for review and comment on 
1/18/08. 

- NYSDEC review comments re:  Flow 
Monitoring Work Plan received 2/7/08. 

- 54 flow meters installed during late February 
and early March 2008. 
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11 (cont.) - Late night sewer inspections began 3/18/08. 
- Implementation of Flow Monitoring Work 
Plan authorized by Oneida County on 
2/15/08. 

- Groundwater monitoring gauges installed at 
selected locations within the sewer system.  
Data is downloaded weekly. 

- Stream elevations along Mohawk River and 
Sauquoit Creek and Mud Creek obtained 
weekly. 

- Phase I Physical Survey (manhole 
inspections) began week of 6/16/08. 

- Inspections of the Interceptor Sewer 
Manholes tributary to the Sauquoit Creek 
completed July 18, 2008. 

-  Priority sanitary sewer manholes inspections 
within the Town of Whitestown and Villages 
of New Hartford, NY Mills, Whitesboro, and 
Yorkville completed September 23, 2008. 

- Initial 6 month flow metering activities 
completed September 19, 2008. 

-  Between Oct 13 and 22 met individually 
with representatives from New Hartford 
(V), New Hartford (T), Whitestown, 
Whitesboro, NY Mills, Yorkville, Paris, 
and Clayville to review flow and physical 
condition data collected to date within 
these respective communities. 

-  Summary of data collection  efforts 
presented at the October 23, 2008 Steering 
Committee meeting. 

- Priority manhole inspections underway in 
New Hartford (T). 

-  Approximately 1,500 manholes have been 
inspected to date throughout the various 
communities. 

-  Summary report for the flow metering 
efforts is being prepared for submission to 
Oneida County. 

 
- Sanitary sewer manhole inspections to 
begin in November/December 2008 
within specified areas of the Town of 
Paris and Villages of Oriskany and 
Clayville.  

  
- A plan for a supplemental flow 
metering effort at a limited number of 
locations is being developed. 
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12 Complete actions required by Item 11. October 31, 2014   

 


