
NYSDEC Consent Order No. R6-20060823-67 

ONEIDA COUNTY 
ONEIDA COUNTY SEWER DISTRICT 

 
Status Report No. 8 

 
Issued:  July 28, 2008 

 
Report Period:  June 21, 2008 to July 25, 2008 

 
Consent 
Order 

Schedule A 
Item No. 

Action Item NYSDEC 
Submission 

Deadline 

Progress during Reporting Period 
(noted in BOLD) 

Pending Activity over the next 30 Days 

1 Penalty 
 
Environmental Benefit Project (EBP). 

 - $120,000 paid to NYSDEC on 7/13/07. 
 
- EBP has been identified and approved by 
NYSDEC (trail head parking lot at BOCES). 

- $30,000 of the penalty to be applied to the 
EBP. 

- Construction by Town/County forces of 
parking area and connecting trail began in 
May 2008. 

- Parking lot and connecting trail paved June 
2008.   

- Ribbon cutting held 7/15/08. 

- Item completed. 
 
- Item completed. 

2 Transmit Consent Order to 
municipalities. 

 - Consent Order mailed to municipalities on 
7/19/07. 

- Item completed. 

3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Inflow/Infiltration Offset Plan. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

January 7, 2008 - Kick off meeting w/ NYSDEC on 7/17/07. 
- Consultant team coordination. 
- Meeting w/representatives from Town and 
Village of New Hartford. 

- Workshop No. 1 and No. 2 held on 10/3/07 
and 10/25/07. 

- Draft Plan reviewed w/County on 11/19/07. 
- Plan submitted to NYSDEC on 1/4/08 for 
review and comment. 

- Steering Committee has provided input with 
the development of a roll-out plan of 
implementation to the communities. 

- NYSDEC review comments received on 
2/21/08. 

- Draft plan revised and re-submitted to 

- County and Consultant will continue to 
meet with affected communities re:  
Offset Plan implementation. 
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3 (cont.) 

 
 
Inflow/Infiltration Offset Plan. 

NYSDEC on 3/13/08. 
 
- County and Consultant have met with 
Planning Boards from Whitestown (T), New 
Hartford (T), and New Hartford (V), Paris 
(T), and Whitesboro (V) regarding 
implementation of the Offset Plan. 

- Offset Plan approved by NYSDEC on 
4/2/08. 

- Offset Plan Amendment (Amendment 1) Re:  
Sewage flows of existing connection, 
submitted to NYSDEC on 4/24/08. 

- Amendment 1 approved by NYSDEC on 
5/19/08. 

 
 
- Furnish Offset Plan – Amendment 1 
to municipalities. 

4 New connections must satisfy 5:1 
Inflow/Infiltration removal offset. 

Through permit 
compliance. 

- Consultant team continues to work toward 
identifying potential “quick hit” projects that 
will reduce I/I and create credits for 
development projects. 

- This work is being coordinated with Item 8. 

 

5 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Flow Management Plan. December 5, 2007 - Data (record drawings, operating data) 
furnished by County to Consultant Team. 

- Site inspections conducted by Consultant 
Team. 

- Preliminary Wet Weather Operating Plan 
submitted to Oneida County for review and 
comment. 

- Draft WPCP Capacity Analysis report being 
prepared. 

- Workshop conducted on 10/18/07 to discuss 
Wet Weather Operating Plan and WPCP 
Capacity Analysis. 

- Flow Management Plan, WPCP Capacity 
Analysis, and Wet Weather Operating Plan 
submitted to NYSDEC on 12/7/08. 

- Review Meeting with NYSDEC held 4/1/08. 
- Wet Weather Operating Plan approved by 
NYSDEC on 5/12/08. 

- Flow Management Plan approved by 
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5 (cont.) NYSDEC on 6/5/08. 
- Proposed revisions to the WPCF Capacity 
Study have been made. 

 
- Submit proposed revisions. 

6 Intermunicipal Sewer Overflow 
Response Plan (SORP). 

November 7, 2007 - Workshop held September 11 with 
municipal sewer system operators. 

- Draft SORP prepared. 
- Draft SORP sent to municipal sewer system 
operators on October 10 for review/comment. 

- 2nd workshop held with operators on October 
19 to review draft SORP and to receive 
comments. 

- SORP revised and submitted to NYSDEC 
for review/comment on 10/26/07. 

- SORP comments received from NYSDEC 
on January 18, 2008. 

- SORP revised and re-submitted to NYSDEC 
on 2/15/08. 

- SORP accepted by NYSDEC on 3/12/08. 

- Item completed. 
 

7 Implement SORP. 30 days after receipt 
of NYSDEC review 

comments. 

- SORP roll-out meeting with communities 
held 4/1/08. 

- Continued use during overflow 
events. 

8 Interim Remedial Measures Plan(s) 
 
(a) Temporary Treatment Alternatives - 
 Sauquoit Creek Pump Station 

overflow. 

January 7, 2008  
 
- Kick-off meeting w/NYSDEC held 9/13/07. 
- Site inspection of pump station on 9/13/07. 
- Data furnished by County to Consultant 
Team. 
- Meeting held with County 10/1/07. 
- Technical Memorandum submitted to 
County on 10/16/07. 

- Alternatives Development meeting with 
County on 10/30/07. 

- Elements of the report reviewed by County 
during December 2007. 

- Study submitted to NYSDEC on 1/4/08. 
- Study approved by NYSDEC on 5/12/08. 
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8 (cont.) (b) Interim I/I Reduction Plan  - Numerous site inspections of municipal 
sewers. 

- Phone calls and meetings with sewer system 
operators. 

- Outline prepared for Interim Plan.  
- List of potential “quick fix” projects 
developed. 
- Draft Plan submitted to NYSDEC on 1/4/08 
- Review meeting with NYSDEC scheduled 
for 4/1/08. 
- Modification to draft plan implementation 
schedule submitted to NYSDEC on 5/23/08. 

- Plan approved by NYSDEC on 6/5/08. 

 

9 Intermunicipal Agreements and/or 
other legal instruments. 

November 7, 2007 - Being coordinated by Special Counsel to the 
County. 

- Technical memo re: proposed Sewer Use 
Local Law amendments submitted to 
NYSDEC on 11/5/07. 

- Continued coordination between Oneida 
County and NYSDEC legal counsel. 

- Response to NYSDEC comments re:  Sewer 
Use Ordinance sent 1/7/08. 

- Approval letter from NYSDEC received 
3/18/08 Re:  Proposed Sewer Use Ordinance 
revisions. 

- Proposed Sewer Use Ordinance revisions 
sent to USEPA for review on 3/24/08. 

- USEPA is reviewing the proposed Sewer 
Use Ordinance amendments. 

- Approval letter received from EPA 4/15/08, 
Re:  Proposed Sewer Use Ordinance 
Revisions. 

-Proposed revisions to Sewer Use Ordinance 
submitted to the Board of Legislator’s on 
5/29/08. 

- Proposed revisions to the Sewer Use 
Ordinance were presented to the Board of 
Legislators at its July 16, 2008 meeting. 

 

- Proposed revisions to the Sewer Use 
Ordinance are anticipated to be 
adopted by the Board of Legislators by 
August 13, 2008. 
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10 Finalize legal instruments. 30 days after receipt 
of NYSDEC review 

comments. 

  

11 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Plan of Study July 11, 2010 - Draft Work Plan being prepared for 
submission to NYSDEC. 

- Draft Flow Metering Plan has been updated 
and is ready for submission to NYSDEC for 
review and comment. 

- System map developed that identifies 
municipal connections to OCSD interceptor. 

- Workshop conducted on 10/18/07 to discuss 
Work Plan. 

- Draft Flow Monitoring Work Plan submitted 
for review by County on 12/30/07. 

- Consultant is continuing to develop the 
Work Plan for the full Plan of Study. 

- Flow Monitoring Work Plan submitted to 
NYSDEC for review and comment on 
1/18/08. 

- NYSDEC review comments re:  Flow 
Monitoring Work Plan received 2/7/08. 

- 54 flow meters installed during late February 
and early March 2008. 

- Late night sewer inspections began 3/18/08. 
- Implementation of Flow Monitoring Work 
Plan authorized by Oneida County on 
2/15/08. 

- Groundwater monitoring gauges installed at 
selected locations within the sewer system.  
Data is downloaded weekly. 

- Stream elevations along Mohawk River and 
Sauquoit Creek and Mud Creek obtained 
weekly. 

- Phase I Physical Survey (manhole 
inspections) began week of 6/16/08. 

- Inspections of the Interceptor Sewer 
Manholes tributary to the Sauquoit Creek 
completed July 18, 2008 

 

- Continuation of field work including 
inspections of selected town/village 
manholes. 

  
- Continuation of flow metering 
through September 8, 2008. 
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11 (cont.) - Inspection of selected trunk sewer 
manholes in the Village of Whitesboro 
underway. 

12 Complete actions required by Item 11. October 31, 2014   
 


